Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete
[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on
[~ There was a project savings

Input proportionate amount of TCRP savings I:l(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
Prior to 2000-01Prior to 2000-01

2 Plans,

Specifications &

Estimates Prior to 2000-01 2004-05
3 Right of Way

Acquisition Prior to 2000-01 2001-02
4 Construction

2002-03 2009-10

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:

Non working days in the landscape construction contract have moved the completion date from the last quarter of 8/9 FY to the first quarter of 9/10. Current completion date
(including 3 years of Plant Establishment) is 7-29-09.




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |s - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ 10,813 [ $ 10,813 [ $ - $ - $ - $ - $ - $ - 10,813
4 Construction
$ 10,757 [ $ 8,013 | $ 2,200 $ 344 | $ 100 | $ 100 | $ - $ - 10,757
4 Procurement
$ - |8 - |9 - 18 - |9 - |9 - |9 - |9 = -
$ 21,570 $ 18,826 $ 2,200 $ 344§ 100 $ 100 $ - $ - 21,570
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total will be Requested
1 Environmental
$ - |s - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |s - |s - |s - |s - |s - |s - |s - -
$ - _§ - _§ - _§ - _§ - _§ - _§ - _§ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 3,430 | 2008-09 $ - |$ - [$ 3430| % - |8 - |9 3,430
4 Procurement
$ - |8 - |8 - |9 - |8 - 18 -

s 3430 5 5 5 5430 % s T 5 3430




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

Phase 1

Phase 2

10,813

14,187

25,000

STIP-RIP

State

Committed
Proposed

38,481

75,774

31,590

STIP-IIP

State

Committed
Proposed

5,823

5,823

County of SD

Local

Committed
Proposed

888

888

City of SD

Local

Committed
Proposed

9,300

11,712

Transnet

Local

Committed
Proposed

24,000

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

143,197

|| |n|an ||| |r|r|r|er|r|er|r e |p|er|n | |pee e |

|| |n|an ||| || |r|er|r|ee|r | |p|er|n | |pee e |

|| n|aa ||| |p|aa|p e |p | |p|en|n|ee |ple |

|| |n|aa ||| |r|r|r|r|r|er|r | |p|en|n | |pee e |

R R R R R R R R R R R R R R R R R R R R R R R R

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:




